Production Operations Management Service (POMS) - Milestone #19232

Services integration
03/05/2018 06:10 PM - Anna Mazzacane

Status: New Start date: 07/28/2017
Priority: Normal Due date:

Assignee: % Done: 25%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Experiment: - Stakeholders:

Description

POMs interfaces to several other services and needs to efficiently integrate with them in order to not duplicate features and efforts.

Subtasks:
Milestone # 19233: Jobsub integration
Task # 17301: Test jobsub mechanism to update held jobs, for say more memory, and relea...
Milestone # 19234: Landscape integration
Milestone # 19235: Cl integration
Milestone # 19236: FERRY/VOMS integration
Task # 19262: Test the POMS script that pull info from FERRY/VOMS when FERRY is in prod...
Milestone # 19244: Rucio integration
Milestone # 19247: HEP Cloud integration
Milestone # 19299: Fife_utils integration
Task # 19251: Test --stage and [stage xx] launch config file stanzas with parameter ove...
Task # 19249: Test the launch config file with the addition of histo files
Task # 19301: Test using new dataset features in fife_wrap from POMS
Task # 19250: Test improved lauch outputs, after the addition of the dump of the launch...
Milestone # 19354: NERSC integration
Task # 19355: Provide data transfer stages to stage in/out data to NERSC storage
Task # 19356: Set up proxies for ifdh log messages, etc.
Task # 19357: NERSC job "squeue" agent like our current condor_qg agent
Task # 19358: Sbatch/scontrol wrappers spelled jobsub_{hold,rm,release}
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